From: Gary Moore

To: Steve Wilson

Cc: Jonathan Carroll
Subject: Falcon Refinery
Date: 08/22/2012 01:19 PM
Steve:

I am reviewing the weekly from Friday. It indicated that last week you guys:

1. Had the system setup for transfers from Tank 26 to Tank 12
2. Increased Staffing to 10 people for site activities.

This week (Aug 17 - 24) you guys would be doing the following:

Butane tank schedule for cleaning;

Transfer water from Tank 26 to Tank 12 for treatment;

Clarifier will be combined with transferred water from Tank 26 into Tank 12;
Activated Carbon will be brought to site;

Treatment of water in Tank 12 with the activated carbon;

Transfer sludge from frac tank to tank 30;

Continue consolidating sludge into one frac tank;

Shaker screens for Tank 30 will be brought to the site;

NohRwwhE

I want to know what of the activities have been actually started being that we are at
Wednesday of this week.

I am about to be forced to start micro managing the work that is being done out on
this site. In fact, I am considering sitting up shop at the site and beginning to direct
the work that is being done by you and your employees.

Thanks

Gary Moore

Federal On-Scene Coordinator
EPA Region 6

Cell: 214-789-1627

Work: 214-665-6609

email: moore.gary@epa.gov
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